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THE BIDDING AND CONTRACT PROVISIONS 
DOCUMENT 00 10 00 – Notice to Bidders 

(Standard Multiple Contract Set) 

NOTICE TO BIDDERS 

The Board of Trustees of the University of Illinois, hereinafter referred to as the "Owner," furnishes the 
following information and special instruction to prospective bidders desiring to submit bids for the work on 
the following project: 

1 PROJECT INFORMATION  

1.1 Project Name.  Armory Arch Stucco & Curtainwall Replacement 

1.2 Project Number. U23080 

1.3 Project Description.   

The Armory has two barrel-ended facades at its east and west ends, enclosed with 
stucco arches and wooden window walls. These systems are over 100 years old and 
require replacement. The arches consist of several stucco systems, including those at the 
face, soffit, piers, and interior areas, which shall be repaired and replaced in-kind as 
shown. The existing window wall system shall be replaced with a compatible thermally 
broken aluminum window system that matches the existing historic profiles of the original 
system. The majority of work must be undertaken from the exterior to minimize impact on 
interior mezzanine-level MEP systems and scaffolding impacts to adjacent spaces. The 
scaffolding diagram is proposed to limit work on the existing low capacity perimeter roofs 
and disruption to new roofing at the east side.Refer to Division 01 of the technical 
specifications for a complete, detailed breakdown of the base bids and alternates for this 
project. This project includes a Project Labor Agreement that will be executed between 
the lowest responsible/responsive bidder and the East Central Illinois Building and 
Construction Trades Council. A copy of the Project Labor Agreement is included at the 
end of Section 00 90 00.  

Refer to Division 01 of the technical specifications for a complete, detailed breakdown of 
the base bids and alternates for this project. 

 

1.4 Project Location.  

505 E Armory Ave, Champaign, IL 61820 

1.5 Contract Documents Prepared By: 

Johnson Lasky Kindelin Architects Inc. 
230 West Huron, Suite 510 
Chicago, IL 60654 

hereinafter referred to as the Professional Services Consultant. 

2 SPECIAL INSTRUCTIONS TO BIDDERS 

The following bidding instructions are a component part of each bid wherein they are applicable. 

2.1  Submission and Receipt of Bids. 

2.1.A Contract Divisions of the Project. The Owner will receive separate sealed bids for 
the following contract divisions of the project:  

Contract Division 01 - General Work 
Contract Division 04 - Ventilation Work 
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NOTE: The following Contract Division(s) has (have) been incorporated  into 
Contract Division 01 - General Work for this project and will not be bid separately. 

05 - Electrical Work 

NOTE: The following Contract Division(s) has (have) been incorporated  into 
Contract Division 04 - Ventilation Work for this project and will not be bid 
separately. 

02 - Plumbing Work 
03 - Heating Work 

2.1.B Assignments. The Owner shall assign the contracts for Contract Divisions  

Contract Division 04 - Ventilation Work 

to the Contract Division 01 - General Work (Contractor) in accordance with 
paragraph 6.3 of the General Conditions. (Refer to paragraph 6.3 of the General 
Conditions and Article 5 of the Agreement for requirements concerning assignment 
of contracts.) 

2.1.C Delivery. Submit bids on forms furnished by the Owner as one pdf < 200 MB at 
https://przm.apps.uillinois.edu/przm/ocpweb.nsf/projectsuiuc?OpenView for this 
project.  If multiple bids are received for the same division of work, the later bid will 
be considered official. 

2.1.C.1 Electronic Bids will be received up to the hour of 2:00:00 PM, prevailing 
time, on 12/2/2025 for Contract Division(s) 

Contract Division 04 - Ventilation Work 
2.1.C.2 Electronic Bids will be received up to the hour of 2:00:00 PM, prevailing 

time, on 12/4/2025, for Contract Division 

Contract Division 01 - General Work. 

2.1.D Electronic Bid Opening.  Division(s) 04 - Ventilation Work electronic bids will be 
electronically opened and publicly read on 12/2/2025 at 2:30 PM on a call-in 
telephone number: (312) 626-6799, Meeting URL: 
https://illinois.zoom.us/j/81014752602?pwd=lltHvbba7L3IrL4LEbXtx2fa6BOG4Z.
1&from=addon Meeting ID: 810 1475 2602, Password: 1867 and tabulated. 
Additionally, Division 01 - General Work electronic bids will be electronically 
opened and publicly read on 12/4/2025 at 2:30PM on a call-in telephone number: 
(312) 626-6799, Meeting URL: 
https://illinois.zoom.us/j/82121566834?pwd=dQayI4lAU8YtzaFAAyDM9vZJLYLB
TA.1&from=addon Meeting ID: 821 2156 6834, Password: 1867 and tabulated.  
A recording of the bid opening is available upon request. 

Deadline for bidder Requests for Information (RFI) is 7 calendar days prior to Bid 
Opening date and time, unless otherwise specified. 

2.2 Bid Documents. 

2.2.A Bid Documents. The bid documents include, but are not limited to, the Notice to 
Bidders, bid forms, the project manual (including supplementary conditions, list of 
drawings, schedules and tables, details, and specifications), drawings, and 
addenda. 

2.2.B Procurement. www.uiucplanroom.com  

2.2.C Return.  If applicable, the above deposit will be refunded upon the return of the bid 
documents in good condition within ten (10) days after bid opening date.  The bid 
documents shall remain the property of the Owner.  They shall not be returned with 
the bids, but shall be returned under separate cover to the Professional Services 
Consultant’s office. 
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2.2.D Reference Sets.  For the convenience of bidders, the project manual, drawings, 
and all addenda will be available for electronic viewing at no cost to potential 
bidders. Complete sets of printed documents will also be on file for reference at: 

Eastern Engineering, 404 E University Ave.Champaign, IL. 61820, (217) 359-3261 

2.3 Examining the Site.  Arrangements to visit and examine the site in accordance with 
Document 00 20 00-General Instructions to Bidders may be made by contacting Joe 
Villanti,  jpv023@illinois.edu, phone 217-300-7109. 

2.4 Annual Prequalification.  Each bidder is required to be prequalified on an annual basis with 
the Owner in accordance with Document 00 20 00-General Instructions to Bidders.  For 
reference, a current Approved Prequalification Listing Report, including prequalified vendor 
information per Division and prequalification expiration date, can be found at: 
https://www.uocpres.uillinois.edu/UserFiles/Servers/Server_7758/file/UI/Reports/Approve
d_Prequalification_Listing.pdf. 

2.5 Project-Specific Prequalification. Project specific prequalification is not required for this 
project. 

2.6 Pre-bid Conference. A mandatory virtual pre-bid conference for all parties interested in 
bidding the project will be held at 10:00am on 11/10/2025 through Phone: (312) 626-
6799, Meeting URL: 
https://illinois.zoom.us/j/85966989579?pwd=Ssvax1wnFW3bWvAnVX2vqnv4zKvyxd.1&fr
om=addon Meeting ID: 859 6698 9579, Password: 1867.  A second virtual pre-bid 
conference will be held at 10:00am on 11/13/2025 through Phone: (312) 626-6799, 
Meeting URL: 
https://illinois.zoom.us/j/81958707735?pwd=IbVql5jWKEk8uftke23MbTU50u293b.1&from
=addon Meeting ID: 819 5870 7735, Password: 1867. Representatives of the Owner and 
the Professional Services Consultant will be present to answer questions regarding the 
project and bidding procedures. Prospective bidders are only REQUIRED to attend ONE 
(1) of the two available pre-bid meetings, not both. 

2.7 IDOL Schedule of Current Prevailing Wage Rates. Pursuant to the Prevailing Wage Act, 
the most current schedule of prevailing wage rates for all crafts (which includes the hourly 
basic wages, the hourly overtime rates, and the hourly fringe rates for health and welfare, 
insurance, vacation, and pension benefits) published by the Illinois Department of Labor 
for the locality in which the work is to be performed, that was available to the Owner at the 
time the documents were issued for bidding, is attached at the end of Document 00 90 00 
and incorporated herein.  If the Illinois Department of Labor revises the prevailing rate of 
hourly wages to be paid by the Owner, the revised rate shall apply to this contract. The 
prevailing rate of hourly wages is revised by the Illinois Department of Labor and is 
available on the Illinois Department of Labor’s official website. 

2.8 Builder’s Risk/Property Insurance.  

2.8.A Builder’s Risk Insurance, pursuant to General Conditions Article 19, shall be 
provided by Division 01 - General Work for the entire Project as determined by the 
Owner. Owner-purchased building materials and supplies, equipment, machinery 
and fixtures intended to become a permanent part of the project valued at $ 0.00 
USD-- shall be included in this Builders Risk Insurance coverage 

2.8.B Property Insurance (contents including furniture, fixtures, equipment, etc.). 
Property Insurance for non-permanently installed property purchased by Division 
01 - General Work, pursuant to General Conditions Article 19, shall be provided by 
Division 01 - General Work for the entire Project until the Project is substantially 
complete.  

2.9 Liquidated Damages for Delay.  
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2.9.A For Delay in Substantial Completion.  The parties acknowledge that the 
Contractor’s failure to achieve Substantial Completion of the Work within the 
Contract Time provided by the Contract Documents will cause the Owner to incur 
significant actual damages of types and in amounts which are impossible or 
extremely difficult to calculate and ascertain with certainty and accuracy.  
Accordingly, in lieu of actual damages for delay in Substantial Completion that is 
not caused solely by the Owner (hereinafter “Contractor Delay”), the Contractor 
agrees that liquidated damages will be assessed and recovered by the Owner 
against Contractor in the event of Contractor Delay and without the Owner being 
required to present any evidence of the amount or character of actual damages 
sustained by reason thereof.  To the best of their ability and based on information 
available to them as of the time of entering into this Contract, Contractor and 
Owner have estimated that the fairest and best approximation of actual damages 
that will be incurred for each day of Contractor Delay beyond the Contract Time is 
One Thousand, Eight Hundred, Seventy-Five Dollars  ($1,875.00 USD) per 
calendar day.  Therefore, in lieu of actual damages, Contractor shall pay Owner 
liquidated damages in the aforesaid amount per day for each calendar day of 
Contractor Delay.  Such liquidated damages are intended to represent estimated 
actual damages and are not intended as a penalty, and Contractor shall pay them 
to Owner without limiting Owner’s right to terminate this agreement for default as 
provided elsewhere herein. 

2.9.B The Armory Arch Stucco and Curtainwall Replacement (U23080) project impacts 
University operations such as project management, commissioning and 
inspection, contract management, and student instruction that cannot be 
interrupted beyond the substantial completion date.  The Armory is used by 30 
plus Campus Units including ROTC, Marine Corp, Global Studies, Informatics, and 
General Assignment Classrooms.  Due to construction activity certain areas will 
need to be vacated temporarily, while other spaces will be vacated for the duration 
of the project.  Construction activity after anticipated Substantial Completion will 
result in extending the vacated spaces for the Spring Semester adding expense 
and major disruption. 

2.9.C When Owner reasonably believes that Substantial Completion will be inexcusably 
delayed, Owner shall be entitled, but not required, to withhold from any amounts 
otherwise due Contractor an amount then believed by Owner to be adequate to 
recover liquidated damages applicable to such delays.  If and when Contractor 
overcomes Contractor Delay for which Owner has withheld payment and Owner 
reasonably believes that there has been or will be no other event of Contractor 
Delay for which Owner would be entitled to withhold from amounts otherwise due 
Contractor, Owner shall promptly release to Contractor those funds withheld, in 
anticipation of liquidated damages. 

2.9.D Should Owner assign a contract as contemplated in Document 00 70 00 – General 
Conditions Sec. 6.3, the Contractor will be referred to as “Assigned Subcontractor,” 
and the contract shall be referred to as an “Assigned Subcontract.” 

For the purposes of allocating liquidated damages assessed by Owner to the 
contractor who accepts the assignment of the Assigned Subcontract (the “Lead 
Contractor”), the Assigned Subcontractor shall be responsible for that portion of 
the liquidated damages caused by the Assigned Subcontractor. 

When Owner assesses liquidated damages or withholds payment due to 
Contractor Delay and Lead Contractor reasonably believes that Contractor Delay 
is attributable to Assigned Subcontractor, Lead Contractor shall be entitled, but not 
required, to assess liquidated damages or withhold from any amounts otherwise 
due Assigned Subcontractor an amount reasonably believed by Lead Contractor 
to be adequate to recover liquidated damages attributable to such delays.  If and 
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when Assigned Subcontractor overcomes Contractor Delay for which Lead 
Contractor has assessed liquidated damages or withheld payment, and Lead 
Contractor reasonably believes that there has been or will be no other event of 
Contractor Delay by Assigned Subcontractor, Lead Contractor shall promptly 
release to Assigned Subcontractor those funds withheld, but no longer applicable, 
as liquidated damages. 

2.10 Vendor Registration. The awarded low, responsive and responsible Bidder will be required 
to register with the Owner’s Vendor Services Application and will be required to ensure that 
all Bidders’ subcontractors, vendors, and suppliers to be included on its Schedule of Values 
as identified in document 00 70 00 ‘General Conditions’ are also registered in the Owner’s 
Vendor Services Application.  The vendor registration module of the Vendor Services 
Application can be accessed at: 

https://appserv6.admin.uillinois.edu/VendorRegistration/open/VendorSearch.jsp 

2.11 Business Enterprise for Minorities, Women, and Persons with Disabilities Act. (BEP Act 
30 ILCS 575) and Veterans Business Program (VBP) in accordance with the Illinois 
Procurement Code 30 ILCS 500/45-57. 

2.11.A This project has diversity goals for participation by BEP certified owned businesses 
as bidders, subcontractors or suppliers in accordance with the Business Enterprise 
for Minorities, Women, and Persons with Disabilities Act as defined in Document 
00 20 00. 

NOTE: These diversity goals are separate and distinct from workforce projections 
(Attachment A of Document 00 40 00). 

Each Bidder shall name the BEP and VBP certified firm(s) it intends to use to meet 
the specified goals set for this project on Attachment B – Business Enterprise 
Program (BEP) and Veteran Business Program (VBP) Utilization Plan of bid form 
document 00 40 00. Utilization of WMBE certified vendors must designate full 
participation as either a MBE or WBE when split goals are identified for purposes 
of meeting diversity goals. WMBE value may not be split between MBE and WBE. 
Vendors that are both BEP and VBP certified may only be counted towards either 
the BEP or VBP goal, but not both.   The goals for this project are as follows (“N/A” 
in “Combined Goal” column means split goals are in effect and “N/A” in “Split 
Goals” column means combined goals are in effect for each specific division of 
work):  

Division of Work BEP Combined 
Goal(s) 

BEP Split Goal(s) VBP 
Goal(s) 

 MBE/WBE/PBE 
% 

MBE 
% 

WBE 
% 

PBE 
% 

VOSB or  
SDVOSB 

% 
01 - General Work 30 N/A N/A N/A 3 

04 - Ventilation Work 30 N/A N/A N/A 3 

Refer to Document 00 30 00 for additional diversity and veteran goal participation 
requirements 

END OF DOCUMENT 00 10 00  
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