

**PROJECT MANUAL
TOC - Table of Contents**

ISSUED FOR BID

Documents Dated January 31, 2024

PROJECT MANUAL FOR

University of Illinois Project No. U23057

Newmark Civil Engineering Building (0024) / Henry Administration Building (0046) / Rehabilitation Education Center (0176)

Multiple Building Substation Replacement

<u>DIVISION</u>	<u>SECTION</u>	<u>TITLE</u>	<u>PAGES</u>
	00 01 10	Table of Contents	00 01 10 1-3
	00 01 11	Project Team Responsibilities/Seals	00 01 11 1-1
00	<u>BIDDING AND CONTRACT DOCUMENTS</u>		
	00 10 00	Notice to Bidders	
	00 20 00	General Instruction to Bidders	
	00 30 00	General Diversity and Veteran Goal Participation	
	00 40 00	Bid	
	00 46 00	Project Specific Prequalification Statement	
	00 50 00	Standard Contract Execution Forms	
	00 60 00	Standard Contract Administration Forms	
	00 70 00	General Conditions	
	00 90 00	Addenda and Modifications	
		Project Labor Agreement	
01	<u>GENERAL REQUIREMENTS</u>		
	01 01 00	Project Summary	01 01 00 1-6
	01 31 00	Web Based Project Management System	01 31 00 1-2
	01 31 13	Project Coordination	01 31 13 1-7
	01 31 19	Project Meetings	01 31 19 1-3
	01 32 00	Construction Schedule	01 32 00 1-3
	01 33 23	Shop Drawings, Product Data, and Samples	01 33 23 1-9
	01 35 00	Special Procedures	01 35 00 1-5
	01 35 27	Worker Protection	01 35 27 1-4
	01 35 43	Environmental Requirements Site Enforcement	01 35 43 1-2
	01 41 00	Regulatory Requirements	01 41 00 1-3
	01 51 00	Temporary Facilities and Controls	01 51 00 1-6
	01 56 00	Temporary Barriers and Enclosures	01 56 00 1-3
	01 60 00	Product Requirements	01 60 00 1-7
	01 73 29	Cutting and Patching	01 73 29 1-2
	01 74 13	Construction Cleaning	01 74 13 1-2
	01 74 23	Final Cleaning	01 74 23 1-3
	01 76 00	Protecting Installed Construction	01 76 00 1-2
	01 76 10	Construction of Use of Existing Elevators	01 76 10 1-3
	01 77 00	Closeout Procedures and Requirements	01 77 00 1-4
	01 78 23	Operations & Maintenance Data	01 78 23 1-6
	01 78 39	Record Documents	01 78 39 1-3

02	<u>EXISTING CONDITIONS</u>		
	02 41 00	Demolition	02 41 00 1-4
03	<u>CONCRETE</u>		
	03 30 00	Cast-In-Place Concrete	03 30 00 1-19
07	<u>THERMAL AND MOISTURE PROTECTION</u>		
	07 83 00	Penetration Firestopping	07 83 00 1-7
08	<u>OPENINGS</u>		
	08 11 13	Hollow Metal Doors and Frames	08 11 13 1-6
	08 71 00	Door Hardware	08 71 00 1-6
09	<u>FINISHES</u>		
	09 90 00	Painting and Coating	09 90 00 1-8
23	<u>MECHANICAL</u>		
	23 05 00	Common Work Results for HVAC	23 05 00 1-4
	23 05 13	Common Motor Requirements	23 05 13 1-1
	23 05 53	Identification for HVAC Piping and Equipment	23 05 53 1-3
	23 07 13	Duct Insulation	23 07 13 1-5
	23 09 13	Instrumentation and Control Devices for HVAC	23 09 13 1-4
	23 09 13.43	Control Dampers	23 09 13.43 1-5
	23 09 23	Building Automation System	23 09 23 1-21
	23 31 00	HVAC Ducts	23 31 00 1-8
	23 34 23	Power Ventilators	23 34 23 1-5
	23 37 00	Air Outlets and Inlets	23 37 00 1-6
	23 81 26	Split Systems AC Units	23 81 26 1-4
26	<u>ELECTRICAL</u>		
	26 05 19	Building Wire & Cable	26 05 19 1-5
	26 05 26	Grounding & Bonding	26 05 26 1-2
	26 05 29	Supporting Devices	26 05 29 1-2
	26 05 33	Boxes	26 05 33-1-3
	26 05 43	Underground Ducts & Raceways for Electrical Systems	26 05 43-1-4
	26 05 53	Electrical Identification	26 05 53 1-4
	26 05 73	Arc-Flash Hazard Analysis	26 05 73 1-6
	26 06 01	Electrical Demolition	26 06 01 1-2
	26 11 10	Conduit	26 11 10 1-5
	26 11 16.12	Secondary Unit Substations with Switchboards Secondary	26 11 16.12 1-8
	26 22 00	Dry Type Transformers	26 22 00 1-4
	26 24 13	Switchboards	26 24 13-1-5
	26 24 16	Panelboards	26 24 16 1-4
	26 27 13	Electrical Metering	26 27 13 1-4
	26 28 16	Enclosed Switches	26 28 16 1-3
	26 29 23	Variable Frequency Motor Controllers	26 29 23 1-11
	26 32 13	Engine Generator Systems	26 32 13 1-20

27	<u>COMMUNICATIONS</u>		
	27 11 00	Communication Raceway System	27 11 00 1-7
31	<u>EARTHWORK</u>		
	31 20 22	Earth Moving	31 20 22 1-7
32	<u>EXTERIOR IMPROVEMENTS</u>		
	32 13 13	Concrete Pavement	32 13 13 1-8
	32 92 29	Landscaping	32 92 29 1-5

Electrical Specifier: Ryan Mircsov
RTM Engineering Consultants, LLC
100 E. Washington St., Suite 220
Belleville, IL 62220
Voice: 618-277-5200
Fax: 618-277-5227
ryan.mircsov@rtmec.com

END OF SECTION 000110

THE BIDDING AND CONTRACT PROVISIONS

DOCUMENT 00 10 00 – Notice to Bidders 4

1 PROJECT INFORMATION 4

2 SPECIAL INSTRUCTIONS TO BIDDERS..... 4

DOCUMENT 00 20 00 – General Instructions to Bidders 8

1 EXAMINATION OF THE BIDDING INSTRUCTIONS AND CONTRACT DOCUMENTS..... 8

2 EXAMINATION OF THE SITE 8

3 INTERPRETATION OF THE CONTRACT DOCUMENTS 8

4 BIDDER'S QUALIFICATIONS 8

5 COMPLIANCE WITH LABOR AND EMPLOYMENT LAWS AND REGULATIONS 10

6 BID PREPARATION AND SUBMISSION 11

7 BID DEPOSIT 12

8 BID MODIFICATION AND WITHDRAWAL..... 13

9 BID OPENING..... 13

10 BID ACCEPTANCE OR REJECTION..... 13

11 METHOD OF AWARD 14

12 BEP BUSINESS CERTIFICATION, POST REQUIREMENTS 14

13 POST AWARD REQUIREMENTS 15

14 DELAYS 16

DOCUMENT 00 30 00 – General Diversity and Veteran Goal Participation Documentation 17

1 DEFINITIONS..... 17

2 BUSINESS ENTERPRISE PROGRAM FOR MINORITIES, WOMEN, AND PERSONS WITH DISABILITIES (BEP) AND VETERAN BUSINESS PROGRAM (VBP) GOALS 18

3 BUSINESS ENTERPRISE PROGRAM (BEP) AND VETERAN BUSINESS PROGRAM (VBP) PARTICIPATION..... 19

4 REQUEST FOR CHANGE OF SUBCONTRACTOR OR SUPPLIER. 23

5 BID REJECTION..... 24

6 POST AWARD REQUIREMENTS 24

7 PROJECTION OF EMPLOYEE UTILIZATION 25

DOCUMENT 00 40 00 – Bid..... 26

1 PROJECTION OF EMPLOYEE UTILIZATION 27

2 CERTIFICATION OF EEO INFORMATION..... 28

3 UNUSED 28

4 RECEIPT OF ADDENDA 28

5 EXAMINATION OF PROJECT SITE AND CONTRACT DOCUMENTS 28

6 BID PRICES 28

7 CONTRACT TIME..... 28

8 ASSIGNMENT OF CONTRACTS 29

9 CONTRACTOR'S FEES FOR CHANGES IN THE WORK 29

10 BID DEPOSIT..... 29

11	STATE CONTRACT CERTIFICATION.....	30
	DOCUMENT 00 46 00 – Project Specific Prequalification Statement	42
	DOCUMENT 00 50 00 – Standard Contract Execution Forms	43
1	EXECUTION OF THE AGREEMENT	43
2	EXECUTION OF THE PERFORMANCE BOND AND PAYMENT BOND.....	43
3	EXECUTION OF THE CERTIFICATE OF INSURANCE.....	44
	AGREEMENT	45
1	THE CONTRACT WORK.....	45
2	THE CONTRACT TIME	45
3	THE CONTRACT SUM AND TERMS OF PAYMENT	45
4	THE CONTRACT DOCUMENTS.....	46
5	ASSIGNMENTS	46
6	PERFORMANCE BOND AND PAYMENT BOND	46
7	STATUTORY CERTIFICATIONS	47
8	CONSTITUTIONAL AND STATUTORY PROVISIONS.....	49
9	NOTICES	50
10	OWNER’S RIGHT TO MAKE GOOD CONTRACTOR’S DEFICIENCIES.....	51
11	OWNER’S WEB-BASED PROJECT MANAGEMENT SYSTEM (“PRZM”).....	51
12	COUNTERPARTS/FACSIMILE SIGNATURES.....	51
	DOCUMENT 00 60 00 – Standard Contract Administration Forms	65
	CONTRACTOR’S SCHEDULE OF VALUES.....	66
	CONTRACTOR’S PAYMENT APPLICATION: PART 1 – PAYMENT CERTIFICATE	67
	CONTRACTOR’S PAYMENT APPLICATION – PART II SCHEDULE OF WORK.....	68
	CONTRACTOR’S PAYMENT APPLICATION - PART III.....	69
	CONTRACTOR’S PAYMENT APPLICATION: PART IV - EMPLOYEE UTILIZATION REPORT	72
	CONSTRUCTION CONTRACT CHANGE ORDER	74
	EMERGENCY WORK AUTHORIZATION.....	75
	CONTRACTOR’S AFFIDAVIT FOR REDUCTION IN RETAINAGE	76
	CONTRACTOR’S AFFIDAVIT FOR FINAL PAYMENT	77
	CONTRACTOR’S FINAL RELEASE AND WAIVER OF LIEN	78
	FINAL RELEASE AND WAIVER OF LIEN FOR SUBCONTRACTORS/VENDORS/SUPPLIERS	79
	CERTIFICATE OF SUBSTANTIAL COMPLETION.....	80
	CERTIFICATE OF PARTIAL SUBSTANTIAL COMPLETION*.....	82
	CONTRACTOR/SUBCONTRACTOR REQUEST FOR PROPOSAL BREAKDOWN SUMMARY	84
	PROFESSIONAL SERVICES BILLING FORM	85
	DOCUMENT 00 70 00 – General Conditions.....	86
1	ARTICLE 1 - DEFINITIONS	86
2	ARTICLE 2 - THE CONTRACT DOCUMENTS	88

3	ARTICLE 3 - REPRESENTATIONS AND WARRANTIES	88
4	ARTICLE 4 - CONTRACTOR'S DUTIES: GENERAL PROVISIONS	89
5	ARTICLE 5 – CONSTRUCTION SCHEDULE	90
6	ARTICLE 6 - SUBCONTRACTS	93
7	ARTICLE 7 - CONSTRUCTION ADMINISTRATION	97
8	ARTICLE 8 - UNCOVERING AND CORRECTING WORK	99
9	ARTICLE 9 - INSPECTIONS AND CERTIFICATIONS OF COMPLETION	100
10	ARTICLE 10 - PROJECT DOCUMENTATION	101
11	ARTICLE 11 - OWNER'S DUTIES, OBLIGATIONS, AND RESPONSIBILITIES	103
12	ARTICLE 12 - PAYMENT	103
13	ARTICLE 13 - CHANGE ORDERS	109
14	ARTICLE 14 - CLAIMS BY CONTRACTOR	110
15	ARTICLE 15 - PAYMENT AND PERFORMANCE BONDS	111
16	ARTICLE 16 - CONTRACTOR'S PERSONNEL AND SUBCONTRACTORS	111
17	ARTICLE 17 - OWNERSHIP OF DOCUMENTS	112
18	ARTICLE 18 - INDEMNITY AND LIABILITY INSURANCE	112
19	ARTICLE 19 - BUILDER'S RISK INSURANCE	115
20	ARTICLE 20 - SUSPENSION	120
21	ARTICLE 21 - TERMINATION	121
22	ARTICLE 22 - LABOR AND EMPLOYMENT LAWS AND REGULATIONS	123
23	ARTICLE 23 - RESERVED	123
24	ARTICLE 24 - ENVIRONMENTAL ISSUES	123
25	ARTICLE 25 - MISCELLANEOUS PROVISIONS	124
	DOCUMENT 00 90 00 – Addenda and Modifications	126
1	GENERAL NOTE	126
2	ADDENDUM LOG	126
3	MODIFICATION AND BULLETIN LOG	126