
North Campus Chiller Plant – Cooling Tower Replacement UIUC Project No. U25074 
Issued for Bid  TOC 
08.28.2026  1 

 

  TABLE OF CONTENTS 

SECTION 00 – PROCUREMENT AND CONTRACTING REQUIREMENTS 

 

SECTION 01 – GENERAL REQUIREMENTS 

  01 1000 Project Requirements 
  01 3119 Project Meetings and Reports 
  01 3200 Construction Progress Schedule 
  01 3323 Shop Drawings, Project Data and Samples 
  01 3323.01 Capital & P3 Electronic Construction Submittal Process 
  01 3500 Special Procedures 
  01 3543 Environmental Requirements Site Enforcement 
  01 4100 Regulatory Requirements 
  01 5500 Vehicular Access and Parking 
  01 5600 Temporary Barriers and Enclosures 
  01 6000 Common Product Requirement 
  01 6310 Product Substitutions 
  01 7300 Execution Requirements 
  01 7413 Progress Cleaning 
  01 7423 Final Cleaning 
  01 7600 Protecting Installed Construction 
  01 7700 Closeout Procedures and Requirements 
  01 7823 Operating and Maintenance Data 
  01 7839 Project Record Documents 
  01 9113  General Commissioning Requirements 
   Exhibit 01 9113-01 Commissioning Roles and Responsibilities Template 
   Exhibit 01 9113-02 Title List Prefunctional Checklists and Functional Tests 
   Exhibit 01 9113-03 Sample Prefunctional Checklist 
   Exhibit 01 9113-04 Sample Functional Test 
   Exhibit 01 9113-05 Commissioning Process Definitions 

SECTION 02 – EXISTING CONDITIONS 

  02 4119 Selective Structural Demolition 

SECTION 05 – METALS 

  05 1200 Structural Steel Framing 
  05 5313 Bar Grating 

SECTION 07 – THERMAL AND MOISTURE PROTECTION 

  07 5323 EPDM Roofing 
  07 6200 Sheet Metal Flashing and Trim 

SECTION 09 – FINISHES 

  09 9713 Industrial Coatings 

 

 



North Campus Chiller Plant – Cooling Tower Replacement UIUC Project No. U25074 
Issued for Bid  TOC 
08.28.2026  2 

 

SECTION 20 - MECHANICAL 

  20 0000 General Mechanical Requirements 
  20 0529 Mechanical Supporting Devices 
  20 0553 Mechanical Systems Identification 
  20 0700 Mechanical Systems Insulation 

SECTION 23 - HEATING, VENTILATING AND AIR CONDITIONING 

  23 0000 General HVAC Requirements 
  23 0533 Electrical Heat Tracing 
  23 0594 Water Systems Test Adjust Balance 
  23 0800 Commissioning of HVAC 
  23 0901 Control Systems Integration 
  23 0902 Control Valves 
  23 0903 Control Instrumentation 
  23 0905 Instrumentation Point List 
  23 2116 Pipe and Pipe Fittings 
  23 2118 Valves  
  23 2120 Piping Specialties 
  23 6000 Primary Cooling Equipment 

SECTION 26 - ELECTRICAL 

  26 0000 Basic Electrical Materials and Methods 
  26 0500 Common Work Results for Electrical Systems 
  26 0519 Conductors and Cables 

  26 0526 Grounding and Bonding for Electrical Systems 
  26 0529 Hangers and Supports for Electrical Systems 

  26 0533 Raceway and Boxes for Electrical Systems 
  26 0553 Identification for Electrical Systems 
  26 2419 Motor-Control Centers 
  26 2816 Enclosed Switches and Circuit Breakers 
  26 2923 Variable Frequency Motor Controllers 
  26 4113 Lightning Protection for Structures 
  26 6000 Common Motor Requirements 

SECTION 31 – EARTHWORK 

  31 2500 Erosion and Sedimentation Control 

SECTION 32 – EXTERIOR IMPROVEMENTS 

  32 9000 Turf and Grasses 
 
 
 

END OF TABLE OF CONTENTS 



 

North Campus Chiller Plant - Cooling Tower Replacement (U25074) 

Form approved by Legal Counsel – UOCP&RES 07/26 

 

THE BIDDING AND CONTRACT PROVISIONS 
DOCUMENT 00 10 00 – Notice to Bidders ................................................................................................... 5 
1 PROJECT INFORMATION ................................................................................................................... 5 
2 SPECIAL INSTRUCTIONS TO BIDDERS ............................................................................................ 5 
DOCUMENT 00 20 00 – General Instructions to Bidders ............................................................................. 9 
1 EXAMINATION OF THE BIDDING INSTRUCTIONS AND CONTRACT DOCUMENTS ..................... 9 
2 EXAMINATION OF THE SITE .............................................................................................................. 9 
3 INTERPRETATION OF THE CONTRACT DOCUMENTS ................................................................... 9 
4 BIDDER'S QUALIFICATIONS .............................................................................................................. 9 
5 COMPLIANCE WITH LABOR AND EMPLOYMENT LAWS AND REGULATIONS ........................... 11 
6 BID PREPARATION AND SUBMISSION ........................................................................................... 11 
7 BID DEPOSIT...................................................................................................................................... 13 
8 BID MODIFICATION AND WITHDRAWAL ......................................................................................... 14 
9 BID OPENING ..................................................................................................................................... 14 
10 BID ACCEPTANCE OR REJECTION ............................................................................................. 14 
11 METHOD OF AWARD .................................................................................................................... 15 
12 BEP BUSINESS CERTIFICATION, POST REQUIREMENTS ....................................................... 16 
13 POST AWARD REQUIREMENTS .................................................................................................. 16 
14 DELAYS .......................................................................................................................................... 17 
DOCUMENT 00 30 00 – General Diversity and Veteran Goal Participation Documentation ..................... 18 
1 DEFINITIONS...................................................................................................................................... 18 
2 BUSINESS ENTERPRISE PROGRAM FOR MINORITIES, WOMEN AND PERSONS WITH 
DISABILITIES (BEP) AND VETERAN BUSINESS PROGRAM (VBP) GOALS. ........................................ 19 
3 BUSINESS ENTERPRISE PROGRAM (BEP) AND VETERAN BUSINESS PROGRAM (VBP) 
PARTICIPATION. ........................................................................................................................................ 20 
4 REQUEST FOR CHANGE OF SUBCONTRACTOR OR SUPPLIER. ............................................... 24 
5 BID REJECTION. ................................................................................................................................ 25 
6 POST AWARD REQUIREMENTS ...................................................................................................... 25 
7 PROJECTION OF EMPLOYEE UTILIZATION ................................................................................... 26 
DOCUMENT 00 40 00 – Bid ....................................................................................................................... 28 
1 PROJECTION OF EMPLOYEE UTILIZATION ................................................................................... 29 
2 CERTIFICATION OF EEO INFORMATION ........................................................................................ 30 
3 UNUSED ............................................................................................................................................. 30 
4 RECEIPT OF ADDENDA .................................................................................................................... 30 
5 EXAMINATION OF PROJECT SITE AND CONTRACT DOCUMENTS ............................................ 30 
6 BID PRICES ........................................................................................................................................ 30 
7 CONTRACT TIME ............................................................................................................................... 32 
8 ASSIGNMENT OF CONTRACTS ....................................................................................................... 32 
9 CONTRACTOR’S FEES FOR CHANGES IN THE WORK ................................................................ 33 



 

North Campus Chiller Plant - Cooling Tower Replacement (U25074) 

Form approved by Legal Counsel – UOCP&RES 07/26 

10 BID DEPOSIT.................................................................................................................................. 33 
11 STATE CONTRACT CERTIFICATION ........................................................................................... 34 
DOCUMENT 00 46 00 – Project Specific Prequalification Statement ........................................................ 46 
DOCUMENT 00 50 00 – Standard Contract Execution Forms ................................................................... 47 
1 EXECUTION OF THE AGREEMENT ................................................................................................. 47 
2 EXECUTION OF THE PERFORMANCE BOND AND PAYMENT BOND .......................................... 47 
3 EXECUTION OF THE CERTIFICATE OF INSURANCE .................................................................... 48 
AGREEMENT (CONTRACTOR WITH ASSIGNED SUBCONTRACTORS) .............................................. 49 
1 THE CONTRACT WORK .................................................................................................................... 49 
2 THE CONTRACT TIME ...................................................................................................................... 49 
3 THE CONTRACT SUM AND TERMS OF PAYMENT ........................................................................ 49 
4 THE CONTRACT DOCUMENTS ........................................................................................................ 50 
5 ASSIGNMENTS .................................................................................................................................. 50 
6 PERFORMANCE BOND AND PAYMENT BOND .............................................................................. 53 
7 STATUTORY CERTIFICATIONS ....................................................................................................... 53 
8 CONSTITUTIONAL AND STATUTORY PROVISIONS ...................................................................... 55 
9 NOTICES ............................................................................................................................................ 57 
10 OWNER’S RIGHT TO MAKE GOOD CONTRACTOR’S DEFICIENCIES ..................................... 57 
11 OWNER’S WEB-BASED PROJECT MANAGEMENT SYSTEM .................................................... 57 
12 COUNTERPARTS/FACSIMILE SIGNATURES .............................................................................. 58 
AGREEMENT (ASSIGNED SUBCONTRACTOR) ..................................................................................... 60 
1 THE SUBCONTRACT WORK ............................................................................................................ 60 
2 THE SUBCONTRACT TIME ............................................................................................................... 60 
3 THE SUBCONTRACT SUM AND TERMS OF PAYMENT ................................................................. 60 
4 THE CONTRACT DOCUMENTS ........................................................................................................ 61 
5 ASSIGNMENTS .................................................................................................................................. 61 
6 PERFORMANCE AND PAYMENT BOND .......................................................................................... 62 
7 STATUTORY CERTIFICATIONS ....................................................................................................... 62 
8 CONSTITUTIONAL AND STATUTORY PROVISIONS ...................................................................... 62 
9 NOTICES ............................................................................................................................................ 64 
10 OWNER’S RIGHT TO MAKE GOOD SUBCONTRACTOR’S DEFICIENCIES .............................. 65 
11 OWNER’S WEB BASED PROJECT MANAGEMENT SYSTEM .................................................... 65 
12 COUNTERPARTS/FACSIMILE SIGNATURES .............................................................................. 65 
AGREEMENT (NO ASSIGNMENT) ............................................................................................................ 67 
1 THE CONTRACT WORK .................................................................................................................... 67 
2 THE CONTRACT TIME ...................................................................................................................... 67 
3 THE CONTRACT SUM AND TERMS OF PAYMENT ........................................................................ 67 
4 THE CONTRACT DOCUMENTS ........................................................................................................ 68 
5 ASSIGNMENTS .................................................................................................................................. 68 



 

North Campus Chiller Plant - Cooling Tower Replacement (U25074) 

Form approved by Legal Counsel – UOCP&RES 07/26 

6 PERFORMANCE BOND AND PAYMENT BOND .............................................................................. 68 
7 STATUTORY CERTIFICATIONS ....................................................................................................... 69 
8 CONSTITUTIONAL AND STATUTORY PROVISIONS ...................................................................... 71 
9 NOTICES ............................................................................................................................................ 73 
10 OWNER’S RIGHT TO MAKE GOOD CONTRACTOR’S DEFICIENCIES ..................................... 73 
11 OWNER’S WEB-BASED PROJECT MANAGEMENT SYSTEM .................................................... 73 
12 COUNTERPARTS/FACSIMILE SIGNATURES .............................................................................. 74 
CONTRACTOR PERFORMANCE BOND .................................................................................................. 76 
CONTRACTOR PAYMENT BOND ............................................................................................................. 79 
ASSIGNED SUBCONTRACTOR PERFORMANCE BOND ....................................................................... 81 
ASSIGNED SUBCONTRACTOR PAYMENT BOND .................................................................................. 85 
DOCUMENT 00 60 00 – Standard Contract Administration Forms ............................................................ 94 
CONTRACTOR'S/ASSIGNED SUBCONTRACTOR’S SCHEDULE OF VALUES ..................................... 95 
PAYMENT APPLICATION: PART 1 – PAYMENT CERTIFICATE ............................................................. 96 
CONTRACTOR’S PAYMENT APPLICATION – PART II SCHEDULE OF WORK .................................... 97 
CONTRACTOR'S PAYMENT APPLICATION - PART III ........................................................................... 98 
CONTRACTOR’S PAYMENT APPLICATION: PART IV - EMPLOYEE UTILIZATION REPORT ............ 101 
CONSTRUCTION CONTRACT CHANGE ORDER FORM ...................................................................... 103 
EMERGENCY WORK AUTHORIZATION ................................................................................................ 105 
CONTRACTOR'S AFFIDAVIT FOR REDUCTION IN RETAINAGE ........................................................ 106 
CONTRACTOR’S AFFIDAVIT FOR FINAL PAYMENT ............................................................................ 107 
CONTRACTOR'S FINAL RELEASE AND WAIVER OF LIEN .................................................................. 108 
FINAL RELEASE AND WAIVER OF LIEN FORSUBCONTRACTORS/VENDORS/SUPPLIERS ........... 109 
CERTIFICATE OF SUBSTANTIAL COMPLETION .................................................................................. 110 
CERTIFICATE OF PARTIAL SUBSTANTIAL COMPLETION* ................................................................ 112 
CONTRACTOR/SUBCONTRACTOR REQUEST FOR PROPOSAL BREAKDOWN SUMMARY .......... 114 
PROFESSIONAL SERVICES BILLING FORM ........................................................................................ 115 
DOCUMENT 00 70 00 – General Conditions ........................................................................................... 116 
1 ARTICLE 1 - DEFINITIONS .............................................................................................................. 116 
2 ARTICLE 2 - THE CONTRACT DOCUMENTS ................................................................................ 118 
3 ARTICLE 3 - REPRESENTATIONS AND WARRANTIES ............................................................... 119 
4 ARTICLE 4 - CONTRACTOR’S DUTIES:  GENERAL PROVISIONS .............................................. 119 
5 ARTICLE 5 – CONSTRUCTIONS SCHEDULE ................................................................................ 120 
6 ARTICLE 6 - SUBCONTRACTS ....................................................................................................... 123 
7 ARTICLE 7 - CONSTRUCTION ADMINISTRATION ........................................................................ 129 
8 ARTICLE 8 - UNCOVERING AND CORRECTING WORK .............................................................. 131 
9 ARTICLE 9 - INSPECTIONS AND CERTIFICATIONS OF COMPLETION ..................................... 132 
10 ARTICLE 10 - PROJECT DOCUMENTATION ............................................................................. 134 
11 ARTICLE 11 - OWNER'S DUTIES, OBLIGATIONS, AND RESPONSIBILITIES ......................... 135 



 

North Campus Chiller Plant - Cooling Tower Replacement (U25074) 

Form approved by Legal Counsel – UOCP&RES 07/26 

12 ARTICLE 12 - PAYMENT ............................................................................................................. 135 
13 ARTICLE 13 - CHANGE ORDERS ............................................................................................... 141 
14 ARTICLE 14 - CLAIMS BY CONTRACTOR ................................................................................. 142 
15 ARTICLE 15 - PAYMENT AND PERFORMANCE BONDS .......................................................... 146 
16 ARTICLE 16 - CONTRACTOR’S PERSONNEL AND SUBCONTRACTORS .............................. 146 
17 ARTICLE 17 - OWNERSHIP OF DOCUMENTS .......................................................................... 146 
18 ARTICLE 18 - INDEMNITY AND LIABILITY INSURANCE .......................................................... 146 
19 ARTICLE 19 - BUILDER’S RISK INSURANCE ............................................................................ 149 
20 ARTICLE 20 - SUSPENSION ....................................................................................................... 154 
21 ARTICLE 21 - TERMINATION ...................................................................................................... 155 
22 ARTICLE 22 - LABOR AND EMPLOYMENT LAWS AND REGULATIONS ................................. 157 
23 ARTICLE 23 - RESERVED ........................................................................................................... 158 
24 ARTICLE 24 - ENVIRONMENTAL ISSUES ................................................................................. 158 
25 ARTICLE 25 - MISCELLANEOUS PROVISIONS ......................................................................... 158 
DOCUMENT 00 90 00 – Addenda and Modifications ............................................................................... 160 
26 GENERAL NOTE .......................................................................................................................... 160 
27 ADDENDUM LOG ......................................................................................................................... 160 
28 MODIFICATION AND BULLETIN LOG ........................................................................................ 160 
  


	U25074 N Campus Chiller Plant Replacement IFB Project Manual 3
	U25074 N Campus Chiller Plant Replacement IFB Project Manual 4
	U25074 N Campus Chiller Plant Replacement IFB Project Manual 5
	U25074 N Campus Chiller Plant Replacement IFB Project Manual 6
	U25074 N Campus Chiller Plant Replacement IFB Project Manual 7
	U25074 N Campus Chiller Plant Replacement IFB Project Manual 8

